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Project Deliverables Status for CDF

CDF
— SEVB and Merlin front line support transitioned to experiment
* Consultation basis and guidance being given (~February 2006)
— CDFRDL

 Still in development and testing phase not support (REXX provides
front line support?)

 RDL running on Upgrade Production Hardware (completed 06/30/06)
e Full BW with RDL & CSL 07/10/06 (completed 08/25/06)

» 80 MB/s aggregate for 8 nodes to Mass Storage (nominal) 08/25/06

* 30 MB/s single node to Mass Storage (nominal) 08/25/06

* 1.5 times above rates for recovery of backlogs

e CSL Upgrade readiness review 08/28/2006

» Integration testing mid-September (roughly on schedule)

* Migration to Production Fall06 (October — November)
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Project Deliverables Status for CDF (Cont.) =M@

CDFRDL full bandwidth tests on 08/28/2006 (plot from R. Snider talk)
— Peak sustained rate requirement achieved
— Single node rate requirement achieved (2 tape drives)
* 9940B tape drives
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Project Deliverables Status for DO

DO

— Provide backup monitoring and issue intervention when necessary (REXX
provides primary)

— Collector/Datalogger/ITC/Dlsam/DIlcat/DSM/Distributor
e Dlsam/Dlcat updates in CVS based on bugs from CDFRDL work
— Consultation on service name based fail over pending

* No longer a priority. DO may move away from cluster model for due to
cluster service failover issues.

— Unofficially advise on L3 resource leveling impact and constraints (e.g.
luminosity block related requirements)

» If approved this will yield potentially significant request for effort
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Effort Profile Runll Support

(Software)

* 2 employees in CEPA/OAA, additional effort 1 employee in REXX/DHG
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e CDF

JE.
Risks From CDF '

— CDFRDL

09/05//2006

Has all the risks of supporting a new product in production

Long backlog load on system under some conditions (investigating
phase space)

Violation of claimed uniqueness may require changes

Small file sizes compared to design at high data would rates impose
significant additional load

Throttling may need to be enhanced

Proliferation to other experiments or aspects of experiment may
require refactoring and moving away from forked code model.
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JE.
Risks from DO '

« DO
— Most of the technical experts have been lost to attrition over several years
— Remaining experts reside in different departments
e coordination, authority, responsibility
 New hardware or library dependencies could require significant effort
 New features or upgrades means potential new instabilities
— Older versions have been running for years
e Higher luminosity may provoke new issues

— Resource leveling in L3 potentially large impact (need to keep eyes open
and ear to the rails)

e Problems now rare (great!)
— potential for loss of expertise (not so great)
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